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ESTIMATE RUN 06/06/2017

ESTIMATE SUMMARY 14:21:56

CONTID: C20962         ESTIMATE NO: 0001 PROG 2005

PCN: 20962-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH160 PASSING LANES PERCENT TIME:

PROJECT NO: SHE160A-031                   

SH160 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,151,756.64 PARTICIPATING $ $ 352,168.04

AWARD PROJECT AMT: 4,860,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,877.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.69

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.84%

4,799,588.60

352,168.04

352,168.04

343,290.89

$

$

$

$

352,168.04

0.00

352,168.04

0.00

352,168.04

-8,877.15

0.00

343,290.89

0.00

AMOUNT DUE 343,290.89 343,290.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 343,290.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 7/20/2017 ??:??:??

ORIG TIME ALLOW: 7/20/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/20/2017

06/06/2017

03/02/2017

03/30/2017

04/18/2017

04/19/2017
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

500.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

6.000

LF  

62.50000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

9.000

EACH

100.00000

0025 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

99.000

EACH

5.56000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,890.000

SY  

5.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

37,673.000

SY  

1.98000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

27,941.000

SF  

1.06000

0045 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

777.78000

0050 Removal of Ground Sign 0.000

2.000

202-00810  
 

66.662.000

66.66

46.000

EACH

33.33000

0055 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

111.11000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

222.22000

0065 Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0070 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

475.000

LF  

5.56000

0075 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

114.000

LF  

10.00000

0080 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

444.44000

0085 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

2,812.50000

0090 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

12,496.000

CY  

13.23000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

150.000

CY  

62.50000

0100 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

37,442.000

CY  

25.34000

0105 Blading 0.000

1.000

203-01500  
 

125.001.000

125.00

60.000

HOUR

125.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

43.75000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

5.000

CY  

50.00000

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

9.000

CY  

200.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5,063.000

CY  

15.00000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

815.000

CY  

10.00000

0135 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

16,045.000

LF  

5.97000

0136 Erosion Log Type 1 (12 In) CMO # 3 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.25000

0140 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

2,875.00000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0150 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,250.001.000

2,250.00

4.000

EACH

2,250.00000

0155 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

270.000

HOUR

43.75000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

320.000

HOUR

100.00000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

330.000

HOUR

87.50000

0170 Erosion Control Management 0.000

2.000

208-00207  
 

150.002.000

150.00

130.000

DAY 

75.00000

0175 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

625.00000

0180 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

3.000

EACH

1,666.67000

0185 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

388.89000

0190 Modify Guardrail (Special) 0.000

0.000

210-04035  
 

0.000.000

0.00

625.000

LF  

10.11000

0195 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.340

ACRE

635.56000

0200 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.340

ACRE

3,794.44000

0205 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

9.340

ACRE

875.56000

0210 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

929.000

LB  

2.11000

0215 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,809.000

SY  

2.91000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

12.000

HOUR

166.67000

0225 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

138.89000

0230 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

10.000

SY  

161.11000

0235 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

10,617.000

TON 

24.92000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

277.000

TON 

32.64000

0245 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,626.000

TON 

32.64000

0250 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

200.00000

0255 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

7,409.000

TON 

99.44000

0260 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

7,397.000

TON 

89.17000

0265 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

8,208.000

GAL 

8.61000

0270 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

14.000

SY  

37.50000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

48.000

CY  

150.69000

0280 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

156.94000

0285 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

12,870.000

SY  

4.86000

0290 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

8.000

LF  

236.11000

0295 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

35.000

LF  

169.44000

0300 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

93.000

LF  

180.56000

0305 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

7.000

LF  

191.67000

0310 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

25.000

LF  

236.11000

0315 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

31.000

LF  

354.17000

0320 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

472.22000

0325 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

3.000

EACH

531.25000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

1.000

EACH

590.28000

0335 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

2.000

EACH

661.11000

0340 48 Inch Steel End Section 0.000

0.000

603-30048  
 

0.000.000

0.00

1.000

EACH

708.33000

0345 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

32.22000

0350 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,541.11000

0355 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,816.67000

0360 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

16,666.67000

0365 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

88.000

EACH

13.89000

0370 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

59.000

EACH

15.56000

0375 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

23.000

EACH

17.78000

0380 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

835.000

LF  

12.06000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

3.000

EACH

1,222.22000

0390 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,555.56000

0395 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

3.000

EACH

1,222.22000

0400 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

81.000

SF  

13.33000

0405 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

598.000

SF  

18.22000

0410 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

12.000

LF  

13.33000

0415 Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

50.000

LF  

20.00000

0420 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

205.56000

0425 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

51.000

EACH

388.89000

0430 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

11.000

EACH

222.22000

0435 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

427.78000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

21,901.000

LF  

0.13000

0460 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

325.000

SY  

33.33000

0465 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

41,777.78000

0470 *Mobilization 0.000

0.250

626-00000  
 

56,263.180.250

56,263.18

1.000

L S 

225,052.73000

0475 *Public Information Services (Tier III) 0.000

0.166

626-01103  
 

1,334.460.166

1,334.46

1.000

L S 

8,038.89000

0480 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

175.000

GAL 

105.56000

0485 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

24.000

GAL 

183.33000

0490 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

529.000

GAL 

33.33000

0495 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

24.000

SF  

20.00000

0500 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

425.000

SF  

20.00000

0505 *Flagging 0.000

276.000

630-00000  
 

6,593.64276.000

6,593.64

2,840.000

HOUR

23.89000
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PCN: 20962-BID    ESTIMATE RUN 06/06/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *Traffic Control Inspection 0.000

6.000

630-00007  
 

533.346.000

533.34

78.000

DAY 

88.89000

0515 *Traffic Control Management 0.000

8.000

630-00012  
 

10,666.648.000

10,666.64

139.000

DAY 

1,333.33000

0520 *Construction Traffic Sign (Panel Size A) 0.000

8.500

630-80341  
 

103.878.500

103.87

30.000

EACH

12.22000

0525 *Construction Traffic Sign (Panel Size B) 0.000

24.500

630-80342  
 

299.3924.500

299.39

49.000

EACH

12.22000

0530 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

22,222.222.000

22,222.22

6.000

EACH

11,111.11000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.000

630-80358  
 

2,222.222.000

2,222.22

4.000

EACH

1,111.11000

0540 *Drum Channelizing Device 0.000

14.000

630-80360  
 

155.5414.000

155.54

336.000

EACH

11.11000

0545 Concrete Barrier (Temporary) 0.000

4,367.000

630-80370  
 

197,126.384,367.000

197,126.38

8,970.000

LF  

45.14000

0550 *Traffic Cone 0.000

50.000

630-80380  
 

55.5050.000

55.50

300.000

EACH

1.11000

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

3,135.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0590 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,400.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 300,168.04300,168.045,097,756.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.000

1.000

620-00002  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0450 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

2.000

EACH

2,000.00000

CAT 52,000.0052,000.0054,000.00CURRENT AMT0400 $ $ $

$ 352,168.04352,168.04$5,151,756.64$CURRENT AMTPROJECT TOTAL


